

Objective	Key Project Deliverables	Tools & Actions	Responsibility	Timeframe	Needed finances	Source of finances	Priority	Risks
<b>1. Species protection in line with B&amp;H D.</b>	D2.1 Updated Table of Concordance reflecting conformity between Ukrainian and EU Legal systems  D2.3 Document of analysis of legal and practical implementation gaps in respect to species protection.  D2.6 Analytical materials summarizing results of evaluation of conformity in the Table of Concordance, legislative initiatives, practical implementation gaps and key legislative amendments (both Emerald and species protection)  D2.8 Proposal for legislative amendments(species protection)  D2.10 Plan of legislative changes (Species protection)  D2.11 Document of analysis of sufficiency of the <i>current monitoring, mapping, and data</i>	Necessary legal acts amended in line with the plan of legislative changes.	MEEA, Parliament of Ukraine	7 years	experts’ work	grants, projects of international technical aid	1	War-related situation can slow the process down.
		Adopt a roadmap based on the After Life plan for transposition and implementation of the B&H D into the Ukrainian legal system.	MEEA, the Environmental Policy Committee of the Parlaiment of Ukraine	2 years	experts’ work	grants, projects of international technical aid	1	War-related situation can slow the process down.
		Submit to the MEEA, disseminate among other stakeholders	UNCG	1 month	no funding needed	UNCG	1	None
		Publish on partners’ websites	all partners	1 month	no funding needed	UNCG	1	None
		Hold an open meeting to discuss sufficiency of the current monitoring, mapping, and data management practice	UNCG	3 months	costs for organising the meeting	UNCG	1	Power outages and military actions
		Develop amendments to the legislation to ensure full transposition of the EU Birds and Habitats Directives into the Ukrainian legislation.	MEEA	7 years	experts’ work	grants, projects of international technical aid	1	War-related situation can slow the process down.
		Adopt the draft Law of Ukraine "On Amendments to certain laws regarding the prohibition of sale of animal and plant species taken from the wild“ and the Draft Law of Ukraine "On Amendments to the Criminal Code of Ukraine concerning the prohibition of sale of the animal and plant species protected in Europe“ .	EPL, the Environmental Policy Committee of the Parliament	2 years	experts’ work on the draft legislation and for advocacy work with the Environmental Policy Committee of the Parliament	grants, projects of international technical aid	1	The security and economic situation in the country may contribute to low priority of environmental issues and slow-down of the process.
<b>2. Functioning Emerald network based on adopted necessary legislative amendments</b>	D2.7 Proposal for legislative amendments (Emerald network)	Adopt the draft law on the areas of conservation for natural habitats and wild fauna and flora through the Cabinet of Ministers or - by submitting/registering the draft law by the MPs.				MEEA works within their budgetary funding; civil society experts' work covered by grants, projects of international technical aid	1	The security and economic situation in the country may contribute to low priority of environmental issues and slow-down of the process.
	D2.9 Plan of legislative changes (Emerald network)	Draft resolution of the CMU on approval of the List of the Emerald Network Sites (377 sites) to be promoted and adopted by the Cabinet of Ministers of Ukraine.	EPL, MEEA, Environmental Policy Committee of the Parliament	3 years	experts’ work on the draft legislation and for advocacy work		1	The security and economic situation in the country may contribute to low priority of environmental issues and slow-down of the process.
		legislative amendments to be made for full transposition of the Birds and Habitats Directives into Ukrainian legislation	MEEA	7 years	experts’ work	grants, projects of international technical aid	1	The security and economic situation in the country may contribute to low priority of environmental issues and slow-down of the process.
		development of by-laws for managing Emerald sites	MEEA (UNCG, EPL)	5 years	experts’ work	grants, projects of international technical aid		
<b>3. Emerald sites transformed to functional teritorial protection in line with H&amp;B Directives - Natura 2000 network</b>	D2.2 Document of analysis of legal and practical implementation gaps in respect to territorial protection.  D2.5 Compendium on analysis of the jurisprudence of the EU countries on formation of Natura 2000  D2.6 Analytical materials summarizing results of evaluation of conformity in the Table of Concordance, legislative initiatives, practical implementation gaps and key legislative amendments  D2.12 Document of analysis of compliance of Emerald Network and Natura 2000 network.  D2.13 Proposals for transformation of the Emerald network to Natura 2000 network	Submit all relevant documents to the MEEA, relevant institutes, disseminate among other stakeholders	EPL, UNCG	3 months	no funding needed	UNCG	1	None
		Publish on partners’ websites	all partners	1 month	costs for organising the meeting	UNCG	1	None
		Hold an open meeting to discuss proposals for transformation of Emerald Network to Natura 2000 network	UNCG	3 months	costs for organising the meeting	UNCG	1	Power outages and military actions
		Submit analysis of compliance of Emerald Network and Natura 2000 to the MEEA	UNCG	1 month	costs for organising the meeting	UNCG	1	None
		Hold an open meeting to discuss Proposals for transformation of the Emerald network to Natura 2000 network	UNCG	3 months	costs for organising the meeting	UNCG	1	Power outages and military actions
		Preparation of proposals to the NATURA 2000 database in accordance with the developed proposals	UNCG	3 years	costs for preparing proposals to the NATURA 2000 database	UNCG (EC project)	1	Power outages and military actions
		Develop amendments to the legislation to ensure full transposition of the EU Birds and Habitats Directives into the Ukrainian legislation.	MEEA, EPL	5 years	experts’ work	MEEA works within their budgetary funding; civil society experts' work covered by grants, projects of international technical aid	1	The security and economic situation in the country may contribute to low priority of environmental issues and slow-down of the process.
<b>4. Proposal of species and habitats to be added to relevant annexes of H&amp;B Directives submitted to the EU institutions</b>	D2.14 Analysis and proposal for adding species/habitats into the annexes of the Nature Directives (Natura 2000)  D2.15 Analysis and proposal for adding species into the annexes of the Nature Directives (species protection)	Submit to the MEEA and other stakeholders	UNCG	3 months	no funding needed	UNCG	2	None
		Publish on partners’ websites	all partners	1 month	no funding needed	UNCG	1	None
		Hold an open meeting to discuss Ukrainian proposal for adding species/habitats into the annexes of the Nature Directives (Natura 2000)	UNCG	3 months	costs for organising the meeting	UNCG	1	Power outages and military actions
		To present the proposals to the European Environment Agency	UNCG	6 months	travel costs	UNCG	2	None
		Providing institutional support for the adding species/habitats into the annexes of the Nature Directives (Natura 2000)	MEEA	6 month	no funding needed	N/A	1	None
		Submit proposals to the European Commission	MEEA	2 years	no funding needed	MEEA	2	Bureaucratic delays on the part of the MEEA; different priorities of the government
<b>5. Functional system of species action plans</b>	D2.16 Guidelines for the establishment of species action plans	Guidelines published on partners’ webpages, actively offered for use.	all partners	5 years	no funding needed	N/A	2	None
		Amend and adopt relevant legislation introducing species action plans	MEEA	5 years			2	
<b>6. Guidelines on species and habitat management included in the management planning process</b>	D2.17 Guidelines on species and habitat management	Guidelines published on partners’ webpages, they will be actively offered for use.	all partners	5 years	no funding needed	N/A	3	None
		Disseminate guidelines on species and habitat management among protected areas for use as a model	MEEA	2 years	no funding needed	N/A	2	None
<b>7. Coordinated biodiversity monitoring scheme launched and</b>	D2.11 Document of analysis of sufficiency of the current monitoring, mapping, and data management practice	Submit to the MEEA and other stakeholders	UNCG	1 month	no funding needed	UNCG	1	None
		Publish on partners’ websites	all partners	1 month	no funding needed	UNCG	1	None

implemented	D2.18 Guidelines for the monitoring, mapping, and data management schemes	Hold an open meeting to discuss Guidelines for the monitoring, mapping, and data management schemes	UNCG	3 months	costs for organising the meeting	UNCG		Power outages and military actions
		To implement provisions of the Guidelines for the monitoring, mapping, and data management schemes into the system of biodiversity monitoring in Ukraine	MEEA	5 years		state budget, international funding		lack of funding and expert capacities
8. System of reporting on Emerald/Natura 2000 sites (SDF) established	D2.19 Guidelines on reporting on Emerald sites / Natura 2000 sites (SDF)	Submit to the MEEA and other stakeholders	UNCG	1 month	no funding needed	UNCG	1	None
		Publish on partners’ websites	all partners	1 month	no funding needed	UNCG	1	None
		Hold an open meeting to present Guidelines on reporting on Emerald sites / Natura 2000 sites (SDF)	UNCG	3 months	costs for organising the meeting	UNCG	1	Power outages and military actions
		Guidelines reviewed and adopted	MEEA	2 years	no funding needed	N/A	1	None
9. Functional system of reporting on conservation status in line with B&H D	D2.20 Guidelines on reporting on conservation status (Arts. 12 BD & 17 HD)	Submit to the MEEA and other stakeholders	UNCG	1 month	no funding needed	UNCG	1	None
		Publish on partners’ websites	all partners	1 month	no funding needed	UNCG	1	None
		Hold an open meeting to present Guidelines on reporting on conservation status (Arts. 12 BD & 17 HD)	UNCG	3 months	costs for organising the meeting	UNCG	1	Power outages and military actions
		Guidelines reviewed and adopted	MEEA	before accession to the EU	no funding needed	N/A	2	None
10. Functional system of reporting on derogations in the frame of Bern Convetion and HD	D2.4 Document of analysis of comparing the system of reporting on derogations in Ukraine in the frame of Bern Convention and Habitats Directive. Identification of ways of ensuring their concordance.	Submit to the MEEA, relevant Committee of the Parliament of Ukraine	UNCG	1 month	no funding is needed	UNCG	1	None
		Publish on partners’ websites	All partners	1 month	no funding needed	UNCG	1	None
		Hold an open meeting to discuss analysis of comparing the system of reporting on derogations in Ukraine in the frame of Bern Convention and Habitats Directive. Identification of ways of ensuring their concordance	UNCG	3 months	costs for organising the meeting	UNCG	1	Power outages and military actions
		Determining a roadmap for implementing a system of derogations in Ukrainian legislation	MEEA	6 months	no funding needed	N/A	2	None
11. Functioning Agency for Nature Conservation in Ukraine	D3.1 Assessment report of institutional set-up D3.2 Materials of the analysis of financial aspects D3.3 Policy paper D3.4 Draft decisions on increasing institutional capacity and financial sustainability	Negotiate the provision of the central executive body for biodiversity protection – Agency for Nature Conservation in Ukraine, advocacy work to promote establishment of a separate body for nature conservation in Ukraine, C43	MEEA, administrations of protected areas, scientists, experts	without time limits	no funding is needed	grants, projects of international technical aid	2	War-related situation in the country may slow down the process.
			It can be used by any stakeholders interested in contributing to promotion of the reform of the nature conservation system in Ukraine, primarily the Ministry of Economy, Environment and Agriculture and the Environmental policy committee of the Parliament.	permanently	no funding is needed	grants, projects of international technical aid	1	War-related situation in the country may slow down the process.
		Disseminate and broadly discuss the road map for transformation of the nature conservation system in Ukraine in compliance with the EU legislation with all relevant stakeholders.						
		Adopt draft Provision of the central executive body for biodiversity preservation – Agency for Nature Conservation in Ukraine - by the MEEA; further advocacy together with the framework law on the sites of special protection.	MEEA	3 years	funding to conduct institutional changes	state budget	1	War-related situation in the country may slow down the process.
		Establish the Agency for Nature Conservation	MEEA, the Cabinet of Ministers of Ukraine	5 years	funding for establishment of the Agency	state budget, EU funding	1	Lack of financial sources and political will
12. Action plan for steppe habitats implemented in at least 5 PAs on the area of at least 100 ha.	D3.5 Action plan for one selected species/habitat developed with a pilot project.	Action Plan for Conservation and Restoration of the biotope (natural habitat type) E1. 2 PERENNIAL CALCAREOUS GRASSLANDS AND BASIC STEPPES, submit it to the MEEA	UNCG	1 month	no funding needed	UNCG	1	None
		Submit Action Plan to protected areas, regional state administrations as a model for implementation	MEEA	3 months	no funding needed	MEEA	1	Bureaucratic delays / refusal
		Publish on partners’ websites	all partners	1 month	no funding needed	UNCG	1	None
13. Restored steppe habitat site maintained on the area of 10 ha at least	T3.4 Piloting the steppe habitats management	Regular mowing or grazing	Buzki Gard NP	annually	costs for management actions	state budget, volunteers, project	1	Lack of financial sources
		Approval of limits on grazing and mowing of bushes and trees	MEEA	annually	no funding needed	N/A	1	None
14. Functioning and lasting PR on EU nature conservation principles	D4.1 Publication on Ukrainian PAs published D4.6 Natura 2000 toolkit D4.9 Layman's report	PDF files of the publication "Protected Areas of European Importance", "Natura 2000 toolkit" and "Laymen’s report" will be available at all partners’ webpages and actively disseminated among relevant stakeholders	UNCG, EPL, MEEA	1 month	no funding is needed	UNCG	1	None
15. Educational program included in the curricula of at least 3 universities	D4.7 The educational program created	Training program “Conservation of natural habitats and species of flora and fauna in Ukraine and the EU” will be further disseminated and proposed to other Universities in Ukraine	EPL, Taras Shevchenko National University of Kyiv, State Kherson University, Bohdan Khmelnytskyi State Cherkasy University	5 years	no funding is needed	N/A	2	None
16. iNaturalist Days regularly organised	D4.8 Holding iNaturalist Day in Ukraine	Include in the next project activities dedicated to this event	UNCG	annually/ biennially	no funding needed	N/A	3	None
		Disseminate information regarding iNaturalist Day in Ukraine and involve protected areas for the Day organisation	MEEA	annually/ biennially	no funding needed	N/A	3	None